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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM

In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges. The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion
on the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows:

Northern Bridge Group Projects:

1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)

2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge

3. Replacement of the existing western span of the Carquinez Bridge

4. Major rehabilitation of the existing Richmond-San Rafael Bridge
m  Trestle and fender rehabilitation
m  Deck rehabilitation

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and
Interstate 80 near Pinole (non-Caltrans project; completed)

Southern Bridge Group Projects:

1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed; not
included in this report)
2. Widening of the existing San Mateo-Hayward Bridge and eastern approach to six lanes (completed)
Improvement of the Interstate 880/State Route 92 interchange
4. Improvements to the western approaches to the Dumbarton Bridge
m  US101/University Avenue interchange reconstruction (non-Caltrans project; completed)
m  State Route 84 (Bayfront Expressway) widening.

@

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance for the Regional Measure 1 Toll Bridge
Improvement Projects, as measured against approved budget and schedule milestones. The report provides
comprehensive project status information at three levels of detail:
m  Color-coded executive summary of Regional Measure 1 projects status (program level)
m  Detailed status of individual bridge projects (project level)
m  Supplemental project and contract information, including budget adjustments, approved construction change
orders, and project and contract level cost data, in the appendices.
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS
NORTHERN BRIDGE GROUP COST SCHEDULE

New Benicia-Martinez Bridge ‘ ‘

Carquinez Bridge Replacement O ‘

Richmond-San Rafael Bridge Rehabilitation O Q

Legend: ‘ Green = no variance to current budget/schedule

O Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues

! 03008/ July



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m  On the new bridge contract, pile driving is complete with the final piles in place at Pier 15. Several piles at Piers 6
and 7 have not been completely driven to their tip elevation and will be completed through the summer and fall. An
additional pile is being installed at Pier 10 to perform a deep water rock socket test. The first stage of the Pier 9 pre-cast
footing has been placed. Soffit and stem concrete for the superstructure is in place from the south abutment to Pier 4
and deck formwork is being constructed from the south abutment to Pier 2.

m Additional costs and delay are still expected in regards to installation of rock sockets below the piles, modifications to
the superstructure design, and additional support costs. Caltrans is working with the contractor to resolve the
construction issues and will report to BATA as they are clarified. The total additional cost, including the noise
attenuation, is estimated to be $250 million.

m  On the I-680/1-780 interchange contract, foundation and concrete operations continue for the interchange structures.
On the I-780 to I-680 connector overpass, superstructure deck concrete is complete and post-tensioned from Abutment
15 to Abutment 9. Concrete placing is complete on the support columns from Abutment 1 through Bent 8. For the
transition structure from the new bridge on the Benicia shoreline, rock socket installation is in progress at Bents 18 and
19.

m  On the toll plaza contract, the canopy support falsework for Bents 1 to 3 has been removed. Excavation for installation
of mechanical duct started on July 2, 2003. On the Operations Building, utility and drywall installation continues on the
lower and main levels. Installation of roofing and air conditioning units was completed at the end of June 2003. In the
courtyard, concrete placement for Retaining Wall 1 is complete.

m  On the [-680/Marina Vista interchange contract, Abutment 9 and support columns at Bents 6 through 8 are complete
on the Mococo overcrossing. Field work has resumed at Bents 2 through 4 with pile drill-out, rebar cage placement,
and removal of contaminated soil. Falsework for deck construction is being erected at Bents 6 through Abutment 9.

m  On the replacement bridge contract, welding of the steel deck sections together is complete. Installation of the
permanent wire railing for maintenance access on the main cable is complete. Painting of the cables started on June 9,
2003 and will continue through August 2003. Construction continues for the new barrier rail on the west side of the
bridge.

m  The cost status code for the project is "yellow" due to increasing support costs and possible construction claim
settlements.

Caltrans forecasts that the new bridge will open to traffic in late October or November 2003.

On the south approach and interchange contract, concrete operations are complete on all support columns for the
interchange structures. Installation of the tub girders to close the gap between the new bridge and the south approach
is scheduled for mid-August, pending negotiations with the Union Pacific Railroad. Erection of superstructure
falsework/formwork and deck concrete operations continue for the I-80 on/off-ramps and the Crockett Viaduct.
Installation of mechanically stabilized earth (MSE) wall panels is complete for Retaining Wall 2 at the westbound off-
ramp. Placement of concrete pavement and trench drain is complete on westbound I-80.

m  On the west trestle replacement, work continues on demolition along the interior and exterior of the existing eastbound
and westbound trestles, installation of a temporary interior work trestle, and installation of interior and exterior piles.
Working eastward, interior pile installation has progressed to Bent 24 of 37 and pile cleanout and concrete placement is
in progress at Bents 17 through 19. Demolition of exterior rail, removal of a six feet strip of bridge, and exterior pile
installation is in progress on the upper trestle, from west to east starting at Bent 1. Five exterior piles and the first pile
cap have been installed. The first deck replacement section is scheduled to be installed in mid-August.

m The cost and schedule status codes for the project are "yellow" while Caltrans reevaluates the scope and schedule of
the deck rehabilitation work. Rehabilitation of the deck cannot begin until the seismic work on the bridge is complete.
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS
SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening ‘ ‘

1-880/SR-92 Interchange Improvement O ‘

Dumbarton Bridge West Approach Projects
(Bayfront Expressway) ‘ ‘

Legend: ‘ Green = no variance to current budget/schedule

Q Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

On the bridge-widening contract, both the new westbound and the reconstructed eastbound trestles are completed
and fully operational. Caltrans has accepted the contract and is in the process of resolving claims and closing the
contract. Although final settlement of outstanding claims may require utilization of project contingency, a project
budget change is not anticipated.

Caltrans is currently preparing the Final Environmental Impact Statement Report (FEIS/R) for the project. The report
has been reviewed by Caltrans headquarters and is being prepared for submittal to the Federal Highway
Administration (FHWA) in August for approval. A Record of Decision from FHWA is anticipated in the fall of 2003.

Caltrans is currently preparing the plans, specifications, and estimates for the project.

Based on the delayed project delivery and the associated escalation cost, the status code for the project cost is "yellow."
As the design progresses, Bechtel will further review the cost estimates.

On the Bayfront Expressway widening contract, the widened expressway officially opened to traffic on July 29, 2003,
seven weeks ahead of schedule. New traffic lights are operational at all intersections. Installation of park benches,
sidewalk, curb and gutter, and miscellaneous electrical work continue at various locations.

The overall construction contract is forecast to be completed in September 2003.

Caltrans has recently awarded a follow-on contract at the Ravenswood Triangle area for environmental mitigation. The
work involves wetland reconstruction and habitat restoration for the salt water harvest mouse. The low bid of $430,535
was 22.7% less than the engineer’s estimate of $557,000.
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COST STATUS SUMMARY (MILLION DOLLARS)

Baseline Current Current Expended
Budget Budget Forecast To Date

PROJECT (June 2000) (June 2003) (July 2003) (7/98 - 6/03)
Northern Bridge Group
New Benicia-Martinez Bridge 586.0 652.8 904.82 284.9
Carquinez Bridge Replacement 433.2 479.8 499.8 375.5
Richmond-San Rafael Bridge Rehabilitation

> West Trestle and Fender Rehabilitation 454 35.4 35.4 21.2

> Deck Rehabilitation 53.4 53.4 53.4 0.3
Richmond Parkway (Non-Caltrans)! 5.9 5.9 59 24
SUBTOTAL - NBG 1,123.9 1,227.2 1,499.2 684.4
Southern Bridge Group
San Mateo-Hayward Bridge Widening

> Widening 203.6 2175 217.5 193.7

> West Approach Replacement Planting 0.4 0.4 0.4 0.1
1-880/SR-92 Interchange Improvement 124.2 134.2 149.7 13.8
Dumbarton Bridge West Approach Projects

» US-101/ University Avenue Interchange

Reconstruction (Non-Caltrans) 3.8 3.8 3.8 3.7

> Bayfront Expressway (SR-84) Widening 33.8 36.0 36.0 28.9
SUBTOTAL - SBG 365.6 391.7 407.2 240.1
GRAND TOTAL 1,489.6 1,619.0 1,906.5 924.4

1 For the Richmond Parkway, values shown represent the portion funded by BATA.
2 Due to project delays and other difficulties associated with deep water pile driving operations, project

costs for the New Benicia-Martinez Bridge are expected to significantly exceed the budget. Bechtel's
forecast of the cost increase will be included in a future PMP report.
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BAY AREA TOLL AUTHORITY

SCHEDULE STATUS SUMMARY

New Facility New Facility New Facility
Open to Traffic Open to Traffic Open to Traffic
Baseline Current Forecast

PROJECT (June 2000) (June 2003) (July 2003)
Northern Bridge Group
New Benicia-Martinez Bridge Jan 04 Dec 04 Dec 052
Carquinez Bridge Replacement Jan 03 Oct 03 Oct 03
Richmond-San Rafael Bridge Rehabilitation

> West Trestle and Fender Rehabilitation! Dec 04 Dec 05 Dec 05

> Deck Rehabilitation! Sep 06 Jul 07 Jul 07
Richmond Parkway (Non-Caltrans) Feb 01 May 01 May 01
Southern Bridge Group
San Mateo-Hayward Bridge Widening

> Widening Dec 02 Nov 02 Nov 02

> West Approach Replacement Planting! May 08 May 08 May 08
1-880/SR-92 Interchange Improvement Dec 06 Jun 09 Jun 09
Dumbarton Bridge West Approach Projects

» US-101/ University Avenue Interchange

Reconstruction (Non-Caltrans)! Apr 00 Apr 00 Apr 00
> Bayfront Expressway (SR-84) Widening! Mar 03 Oct 03 Jul 03

1 For the Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting, and Dumbarton
Bridge West Approach projects, the dates shown reflect construction completion; the existing facility remains open
to traffic during all phases of construction.

2 Construction completion of the Benicia-Martinez Bridge is expected to be delayed at least 12 to 18 months beyond
the current schedule date of December 2004.
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NEW BENICIA-MARTINEZ BRIDGE

The existing Benicia-Martinez Bridge provides Interstate
680 access across the Carquinez Strait between Contra
Costa and Solano counties. This project will construct a
new parallel Benicia-Martinez Bridge east of the existing
span that will include the following features:

Project Photos

S

New Bridge Foundation Piles

Five northbound lanes on the new bridge (four
mixed-flow lanes and one slow-vehicle lane) that will
allow conversion of the existing bridge to southbound
traffic only

A new bicycle/pedestrian lane on the existing bridge

A new toll plaza south of the new bridge in Contra
Costa County with 17 toll booths, including two high-
occupancy-vehicle (HOV) bypass lanes

Reconstruction of the Interstate 680/ Marina Vista
Road and Interstate 680/ Interstate 780 interchanges

Marina Vista Falsework

1-680 to I-780 Connector

Current Activities:

On the new bridge contract, soffit and stem superstructure concrete is placed from the south abutment to Pier 4. Forms are
in place between the south abutment and Pier 2, for the first deck pour currently scheduled for early August.

Pile driving for the new bridge is complete with deep-water piles in place at Pier 15. Several pile casing tips are damaged at
Piers 6 and 7. These piles will be driven to their final tip elevation after the casings are repaired. On the north trestle, the
ringer crane is in the process of cleaning out piles at Pier 17. The platform for the installation of rock sockets at Pier 16 is in
place. Rock socket drilling is scheduled to begin in early August.

On the 1-680/1-780 interchange contract, columns and abutments for the eastbound West Arsenal widening are complete.
Girders to span from Abutment 1 to Abutment 5 will be installed in early August. On the I-780 to I-680 connector overpass,
deck concrete is now in place and post-tensioned from Abutment 15 to Abutment 9. Forms and falsework are being
removed from Abutment 15 to Bent 12. Falsework erection for deck concreting operations is in progress from Abutment 9 to
Bent 8. On Northbound I-680, installation of drainage systems is complete and permanent road base is being placed. On the
north side of 680, construction of Retaining Wall 2 is in progress. On the Benicia shoreline, excavation, dewatering, rock
socket drilling and rebar cage installation for CIDH piles continue at Bents 18 and 19.

On the toll plaza contract, falsework was removed from the three canopy support columns which were poured on June 11,
2003. Excavation for installation of mechanical duct is underway. On the Operations Building, aluminum composite panels
are being installed on the parapet. Utilities and interior drywall installation is in progress on the lower and main floors.
Enclosure of the building is forecast for early August 2003. In the courtyard, concrete operations are complete for Retaining
Wall 1. Backfilling the courtyard area is complete. Columns for the building canopy are poured.

On the I-680/Marina Vista interchange contract, contaminated soil has been removed from the southeast cloverleaf where
the south abutment and Bents 2 through 4 are to be located for the Mococo Overcrossing. Pile foundations are being
installed at Bent 5. Falsework erection is in progress between Bents 6 and Abutment 9. Work is in progress at various
retaining walls on the project.
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

NEW BENICIA-MARTINEZ BRIDGE

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (June 2003) (July 2003) Variance (7/98 - 6/03) Notes
Capital Outlay Construction
South Approach 6.0 7.0 7.0 0.0 6.7
New Bridge 247.3 307.5 307.5 0.0 129.9 A
Toll Plaza and Administration Building 22.8 214 214 0.0 8.6
1-680/Marina Vista Interchange 43.2 45.1 45.1 0.0 13.8
1-680/1-780 Interchange 80.8 54.7 54.7 0.0 32.3
Other Budgeted Capital 28.1 30.0 30.0 0.0 1.7
Capital Outlay Support 78.2 105.0 105.0 0.0 75.9 A
Capital ROW 21.1 20.9 20.9 0.0 114
Non-BATA Funding 0.0 31.0 31.0 0.0 4.7
Project (BATA) Contingency 58.4 30.1 282.1 252.0 A
Project Total (2) 586.0 652.8 904.8 252.0 284.9 A
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (June 2003)  (July 2003) Variance Notes
Construction Contract Completion
New Bridge Jan 04 Sep 04 Dec 05 +15 A
Toll Plaza and Administration Building Feb 03 May 04 Jun 04 +1
1-680/Marina Vista Interchange Dec 03 Dec 04 Jan 05 +1
1-680/1-780 Interchange Dec 03 Jan 05 Jan 05 0
South Approach Mar 01 Oct 01 Oct 01 0 Complete
Modify Existing Bridge Jul 05 Dec 06 Dec 06 0
Project
New Facility Open to Traffic Jan 04 Dec 04 Dec 05 +12 A
NOTES ACTION
A. In addition to the significant cost and schedule impacts associated with the Caltrans is evaluating the costs and
current pile driving/fish takes mitigation strategy, other significant cost schedule impacts. Bechtel will evaluate
increases have been identified. These cost increases are associated with these impacts as they are developed by
difficulty in driving the foundation piles to required tip elevation, installation Caltrans. BATA is evaluating strategies to
of the foundation rock sockets below the pile tips, corrections to the design of fund the cost overrun.

the superstructure, and additional support services. The total additional costs
may exceed $250 million. An estimate of the revised project cost will be
included in a future PMP report. Construction completion of the new bridge is
expected to be delayed at least 12 to 18 months beyond the current scheduled
contract completion of September 2004.
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CARQUINEZ BRIDGE REPLACEMENT

The existing Carquinez Bridge carries Interstate 80 traffic
between the cities of Vallejo and Crockett on two separate
bridges: the 1927 bridge for westbound traffic and the
1958 bridge for eastbound traffic. While the 1958 bridge
is being strengthened under Caltrans' seismic retrofit
program, the 1927 bridge has been identified as being
seismically deficient and will be replaced under the RM 1
program. The Carquinez Bridge replacement project will
construct a new suspension bridge west of the existing
bridges. The existing 1927 bridge will be demolished
after the completion of this project. The project will
incorporate the following features:

=

———
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m Four westbound lanes on the new bridge (three
mixed-flow lanes and one HOV lane)

m A new bicycle/pedestrian lane on the new bridge

Project Photos

South Approach and Interchanges

Current Activities:

= On the replacement bridge and north approach contract, all 24 steel deck sections have been welded together.
Inspection and weld repair continue. Painting the main and suspension cables started on June 9, 2003 and will
continue into August. Waterproofing the deck section for the barrier rail is complete and installation of Nelson studs,
rebar, and conduit is underway. Installation of the north anchorage expansion joint is complete and painting of the
bottom of the bridge deck is in progress. Installation of lighting is complete and other electrical wiring installation is
underway. Excavation has resumed at the North Vista Point.

= Caltrans is forecasting that the new bridge will open to traffic in late October or November 2003.

= On the south approach and interchange contract, deck concrete is complete between Bents 6 and 7 of the Crockett
Viaduct. Tub girders (to span the Union Pacific Railroad tracks between Pier 1 and Bent 7) will arrive on site in early
August for installation in mid-August. Concrete operations for the hinge at Bent 7 are underway. On the westbound
on-ramp, the deck has been poured from the south abutment to Bent 4 and from Bent 6 to the abutment on Pomona.
Deck formwork is being constructed between Bents 4 and 6. Falsework erection is complete for the eastbound off-
ramp from the new bridge and formwork construction for the deck is underway. On westbound I-80, the approach

slab, trench drain, and concrete paving are complete. Westbound traffic was shifted onto the D3 Line on July 22, 2003
to allow work to continue in the median.
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BAY AREA TOLL AUTHORITY

CARQUINEZ BRIDGE REPLACEMENT

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (June 2003)  (July 2003) Variance (7/98 - 6/03) Notes
Capital Outlay Construction
Replacement Bridge and North Approach ~ 213.7 239.2 239.2 0.0 209.6 A
South Approach and Interchange 116.0 73.9 73.9 0.0 51.4
Maintenance Facility (Phases I & II) 7.0 8.1 8.1 0.0 7.8
1927 Bridge Demolition 16.0 16.0 16.0 0.0 0.0
Other Budgeted Capital 10.6 11.5 11.5 0.0 6.3
Capital Outlay Support 437 108.4 108.4 0.0 91.0 A
Capital ROW 9.6 11.1 11.1 0.0 9.3
Project (BATA) Contingency 16.5 11.6 31.6 20.0 A
Project Total (a) 433.2 479.8 499.8 20.0 375.5 A
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (June 2003)  (July 2003) Variance Notes
Construction Contract Completion
Replacement Bridge & North Approach Dec 03 May 04 May 04 0
South Approach and Interchange (Phase 1) Feb 03 Aug 03 Oct 03 +2
Maintenance Facility Mar 02 Sep 02 Sep 02 0 Complete
1927 Bridge Demolition Mar 06 Mar 06 Mar 06
Project
New Facility Open to Traffic Jan 03 Oct 03 Nov 03 +1
NOTES ACTION
A. Based on current information, Bechtel estimates that potential claims and Caltrans is seeking additional information
additional support services costs may increase the total project cost by an in order to properly evaluate these
additional $20 million for a total project cost of $500 million. Bechtel will assist potential cost increases.

in the review of potential claims and support cost increases on the project. The
results of this review will be included in a future PMP report.
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Completed in 1956, the Richmond-San Rafael Bridge time due to traffic and exposure to the marine
provides access - via Interstate 580 - across San Francisco environment. This project will follow the completion
Bay between Marin and Contra Costa counties. Major of the trestle and fender rehabilitation project to avoid
rehabilitation of the bridge was specified in RM 1 to be possible construction conflicts.

eligible for toll funding.

Currently, there are two major rehabilitation projects
planned for the bridge:

West Trestle & Fender
Rehabilitation

Richmond

The first project is to replace the western trestle (low-
rise) section of the bridge near San Rafael and
rehabilitate the ship collision protection fender system
at various bridge piers. This rehabilitation work is

being combined with a seismic retrofit project. Deck Rehabiltation

The second project is to rehabilitate the existing
concrete deck on the bridge. The cast-in-place
concrete riding surface (deck) has been worn over

Project Photos

Exterior Piles Interior Piles

Current Activities:

The west trestle replacement consists of rebuilding the eastbound and westbound trestles near San Quentin. The
trestles are parallel for most of their length and diverge to carry traffic onto or from the upper or lower deck of the
main bridge. The westbound trestle, serving the upper deck, is 2,844 feet (867 meters) between Bents 1 and 29; the
eastbound trestle, serving the lower deck, is 3,635 feet (1,108 meters) between Bents 1 and 37. The trestle replacement
procedure consists of reducing lane width, demolishing an 8 feet (2 meters) linear section of interior bridge deck,
installing a temporary interior work trestle, and installing interior sixty-six inch (1,680 mm) cast-in-drilled-hole (CIDH)
piles at the mid-span of every other existing 50-foot (15 meter) deck section. When installation of the interior piles is
well advanced, a similar operation is repeated on the exterior, where a section of exterior bridge deck is removed and
exterior piles are installed. After installation of the piles, pile caps will be cast in place below the existing
superstructure, atop the opposing new interior and exterior piles. Following pile cap construction, one trestle at a time
will be closed at night for superstructure replacement. Each night, two of the existing 50-foot (15 meter) sections will be
removed and replaced with one 100-foot (30 meter) precast section.

Construction continues from west to east on the interior sections of the existing eastbound and westbound trestles.
Interior pile installation is currently at Bent 25 of 37 with drill-out and concrete infill of the pile casings at Bents 17
through 19 of 37.

Exterior demolition of the guardrail and a six feet width of bridge deck is progressing from west to east. The first
exterior CIDH pile was installed at Bent 1 on June 6, 2003. Guardrail has been removed for the first four sections and
five exterior piles have been placed. The first pile cap was installed at Bent 1 on July 31, 2003. The first deck
replacement section is scheduled to be installed in mid-August.
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline Current Current Expended

COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (June 2003) (July 2003) Variance (7/98 - 6/03) Notes
West Trestle and Fender Rehabilitation
Capital Outlay Construction 33.9 0.0 0.0 0.0 0.0
Capital Outlay Support 54 0.7 0.7 0.0 0.7
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0 20.5
Project (BATA) Contingency 6.1 0.0 0.0 0.0

Subtotal 454 35.4 35.4 0.0 21.2
Deck Rehabilitation
Capital Outlay Construction 33.0 33.0 33.0 0.0 0.0
Capital Outlay Support 9.0 5.0 5.0 0.0 0.3
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0 0.0
Project (BATA) Contingency 11.4 11.4 11.4 0.0

Subtotal 53.4 53.4 53.4 0.0 0.3

Project Total (a) 98.8 88.8 88.8 0.0 21.5

(@) Totals may be rounded

Baseline Current Forecast

SCHEDULE STATUS (June 2000) (June 2003) (July 2003) Variance Notes
Construction Contract Completion
West Trestle and Fender Rehabilitation Dec 04 Dec 05 Dec 05 0 A
Deck Rehabilitation Sep 06 Jul 07 Jul 07 0 A
Project
New Facility Open to Traffic B
NOTES ACTION

A. Caltrans is reporting a forecast completion in late 2005 for the retrofit project with
the deck rehabilitation to follow.

Caltrans is reviewing the forecast
completion date of the deck
rehabilitation contract.

B. The existing facility remains open to traffic during all phases of construction.

None.
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BAY AREA TOLL AUTHORITY

SAN MATEO-HAYWARD BRIDGE WIDENING

In 1996, the western approach to the San Mateo-Hayward
Bridge from U.S. Route 101 was widened from four to six
lanes to match the configuration of the high-rise section
of the bridge. The current project completed the
widening work in this corridor along the low-trestle
section of the bridge and its eastern approach to
Interstate 880. The project includes the following
features:

m  Widening of the low-rise trestle and eastern approach
from I-880 from four to six lanes with shoulders

m Extension of the existing west-bound HOV lane
one mile west along the eastern approach from
Interstate 880

ooz Sl

m Construction of a new pedestrian/bicycle Mini Toll Plaz,
overcrossing of State Route 92

m Expansion of the existing toll plaza

m Improvements to the Hayward Shoreline Interpretive
Center

Project Construction Progress and Photos

i’restle looking west Pedestrian Overcrossing

Current Activities:

= On the bridge-widening contract, construction is complete and both trestles are open to traffic. Caltrans accepted
the contract on March 6, 2003 and is in the process of closing the contract and resolving claims on the project. Final
settlement of outstanding claims may require utilization of project contingency.

H 03008/ July



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (June 2003)  (July 2003) Variance (7/98 - 6/03) Notes
Widening
Capital Outlay Construction
Widen Trestle 124.8 128.9 128.9 0.0 126.4 A
Widen Roadway 29.2 26.1 26.1 0.0 255
Construct Mini Toll Plaza 44 6.3 6.3 0.0 6.0
Other Budgeted Capital 8.9 8.6 8.6 0.0 3.3
Capital Outlay Support 15.5 40.1 40.1 0.0 321
Capital ROW 1.5 1.5 1.5 0.0 0.5
Project (BATA) Contingency 19.3 6.0 6.0 0.0 A
Subtotal 203.6 2175 217.5 0.0 193.7
West Approach Planting
Capital Outlay Construction 0.2 0.2 0.2 0.0 0.0
Capital Outlay Support 0.1 0.1 0.1 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0
Subtotal 0.4 0.4 0.4 0.0 0.0
Project Total (a) 204.0 217.9 217.9 0.0 193.7
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (June 2003) (July 2003) Variance Notes
Construction Contract Completion
Widening
Widen Trestle Dec 02 Feb 03 Feb 03 0 Complete
Construct Mini Toll Plaza Nov 02 Nov 02 Nov 02 0 Complete
Widen Eastern Approach Nov 02 Sep 01 Sep 01 0 Complete
Pedestrian Overcrossing Sep 02 Sep 02 Sep 02 0 Complete
West Approach Planting
West Approach Replacement Planting May 08 May 08 May 08 0
Project
New Facility Open to Traffic Dec 02 Nov 02 Nov 02
NOTES ACTION
A. Final settlement of outstanding claims may require utilization of Caltrans is currently working with the
the project contingency. contractor to resolve all outstanding claims
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I-880/SR-92 INTERCHANGE IMPROVEMENT

As part of an effort to improve traffic flow and to relieve
congestion on the San Mateo-Hayward Bridge and its :-880/SR-92 Interchange i7
approaches, RM 1 identified the need to improve and mprovement

reconstruct the Interstate 880/State Route 92 interchange.
While still in the environmental clearance phase, the
project proposes to modify the existing cloverleaf
interchange to increase capacity and improve safety and

traffic operations. Various alternatives are under
consideration and are being assessed as part of the 0 1 2 HGYWG rd \
environmental process. =

Project Photos

74

Existing Interchange; looking west

Current Activities:

= The Final Environmental Impact Statement/Report (FEIS/R) has been reviewed by Caltrans headquarters.
Headquarters' comments have been incorporated and the FEIS/R is being readied for submittal to the
Federal Highway Administration (FHWA) for formal approval. A Record of Decision (ROD) is anticipated in the
fall of 2003.
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I-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (June 2003) (July 2003) Variance (7/98 - 6/03) Notes
I-880/SR-92 Interchange Improvement
Capital Outlay Construction 70.3 94.4 84.4 -10.0 0.0 AB
Capital Outlay Support 20.8 241 241 0.0 13.7
Capital ROW 8.0 0.3 10.3 +10.0 0.0 B
Non-BATA Funding 0.0 10.0 10.0 0.0 B
Project (BATA) Contingency 251 55 21.0 15.5 0.0 A
Project Total (a) 124.2 134.2 149.7 15.5 13.8 A
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (June 2003) (July 2003) Variance Notes
Construction Contract Completion
1-880/SR-92 Interchange Improvement Dec 06 Jun 09 Jun 09 0
Project
New Facility Open to Traffic Dec 06 Jun 09 Jun 09 0
NOTES ACTION

A. Due to the delayed delivery of the project, additional funds may be necessary
for escalation. Bechtel has forecast a potential project increase of $15 million,
resulting in a total project cost of $150 million.

B. Alameda County Transportation Authority (ACTA), which has committed
nearly $10 million to the project for right-of-way costs, has requested to fund
capital outlay construction instead of right-of-way with their Measure B funding.

BATA will prepare a check estimate
when 60% engineering design is
achieved.

BATA is evaluating ACTA's request.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

RM 1 identified the need for improvements to the ﬁ

western approaches to the Dumbarton Bridge. Through e 1 ,
coordination with the City/County Association of —
Governments of San Mateo County, two projects were e 2

identified for toll bridge funding:

m The first project, sponsored by the City of East Palo Bayfront Expressway [

Widening

Alto, modified the U.S. Route 101/ University Avenue
interchange. This project is designed to help alleviate
traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

m The second project, sponsored by Caltrans, widens %
the Bayfront Expressway (State Route 84) from the £
Dumbarton Bridge to the U.S. 101/Marsh Road _/' H
interchange. The existing six-lane expressway section
from the bridge to University Avenue will be Ath t East PGIO A“O
reconstructed with upgraded shoulders and lane erion

widths. The existing expressway section from
University Avenue to Marsh Road will be widened
from four to six lanes.

. U.S. 101/University Ave.
N Interchange

Project Photos

Eastbound at Marsh Rd. Westbound at University Ave.

Current Activities:

= On the Bayfront Expressway (SR-84) widening contract, drainage ditches are complete between Marsh Road and
University Ave. Final eastbound and westbound overlay paving started on June 13, 2003 and was completed on
July 18, 2003. Final striping of the three lanes of traffic, both eastbound and westbound, was completed on July 25,
2003. The expressway was officially opened to traffic on July 29, 2003. All permanent lights at the intersections are
operational. Removal of temporary light structures is underway. Other finish paving, curb and gutter, shoulder
backing, electrical, and sidewalk construction continue at various locations on the project.

= A follow-on contract has been awarded at the Ravenswood Triangle for wetland reconstruction and habitat
restoration for the water harvest mouse.
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BAY AREA TOLL AUTHORITY

DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (June 2003) (July 2003) Variance (7/98 - 6/03) Notes
US101/University Avenue Interchange
Reconstruction (Non-Caltrans)
Capital Outlay Construction 3.8 3.8 3.8 0.0 3.7
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.0 0.0 0.0 0.0
Subtotal 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR84) Widening
Capital Outlay Construction 248 26.6 26.6 0.0 21.8
Capital Outlay Support 4.4 8.7 8.7 0.0 6.9
Capital ROW 1.3 0.2 0.2 0.0 0.2
Project (BATA) Contingency 3.3 0.5 0.5 0.0
Subtotal 33.8 36.0 36.0 0.0 28.9
Project Total (a) 37.6 39.8 39.8 0.0 32.6
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (June 2003) (July 2003) Variance Notes
Construction Contract Completion
US 101/ University Avenue Interchange
Reconstruction (Non-Caltrans) Apr 00 Apr 00 Apr 00 0 Complete
Bayfront Expressway (SR84) Widening Mar 03 Oct 03 Sep 03 -1
Project
New Facility Open to Traffic Mar 03 Oct 03 Jul 03 -3
NOTES ACTION
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX A - LIST OF PROJECT BUDGET ADJUSTMENTS
DEFINITIONS:

Baseline Budget (June 2000): Baseline budgets as established by BATA in June 2000 for each project
within the overall program.

Current Budget: Budget currently serving as the baseline for monitoring purposes. The
current budget is equal to the established June 2000 budget, plus or

minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment

10/2000 Current Budgets for allocated capital outlay adjusted by BATA to reflect current Caltrans
construction contract allotments.

11/2000 Current Budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects
revised to reflect new funding from Non-BATA sources per agreements with Caltrans and
a Prop. 192 refund from Caltrans related to the Carquinez Bridge project.

01/2001 Current Budget for the Benicia-Martinez bridge revised to reflect allocations by BATA.
03/2001 Current Budget for the Carquinez Bridge revised by BATA.
10/2001 Current Budget for the Benicia-Martinez Bridge revised by BATA.
12/2001 Current Budgets for the Benicia-Martinez and San Mateo-Hayward Bridges revised
by BATA.
06/2003 Current Budget for the Bayfront Widening project revised by BATA.
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BAY AREA TOLL AUTHORITY

APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR JULY 2003
BENICIA-MARTINEZ BRIDGE

Impacts
Bridge/ CCo L Funding Cost
Contract Number! CCO Description Source?2 | ($1000's) | Schedule
New Bridge 29.1 Add Compensation for SM/HM Additional C 4.8
04-006034 Conduit
314 Pile Driving with Bubble Curtain/Hard C 21,668.0
Driving/Center Relief
471 Additional Compensation for Resizing of C 9.8
Junction Boxes
53.1 Additional Compensation for Pier Conduit C 253
Layout Changes
55.0 New Construction Joints in CIDH Concrete C 317.2
@ Pier 9
68.0 Additional Abutment Rebar C 3.8
Subtotal 22,028.9
Toll Plaza 12.0 Vent Installation C 15.7
04-006044 13.0 Oil Intercepter Substitution C 6.1
15.0 NOPC #1 Detailing TP Canopy Truss C 30.7
20.0 Retaining Wall & Barrier Revisions C 13.4
21.0 Courtyard Canopy Truss Revision - Detailing C 3.6
22.0 Deck Support at West Elevator C 15
30.0 Parapet Shims, Studs, Radius Framing C 37.0
35.0 Added Channel & Bolts at CMU Wall C 1.7
40.0 Additional Detailing @ Elevator Framing C 26
44.0 NOPC 3 Resolution - Trap Primer C 14
Subtotal 113.7
Marina Vista 51 Buried Man Made Objects S 50.0
Interchange 10.0 NOI Permit Fee C 31
04-006054 17.0 | Pac Bell Vault Upgrade S 51
Subtotal 582
1-680/1-780 33.0 Electrical Stairway Lightning C 28.3
Interchange 38.1 MSE Wall #1/Temporary Shoring C 20.0
04-006064
Subtotal 48.3
South Approach Contract is complete.
04-006094
Totals for 22,249.1
July 2003

1 Only approved CCOs for the month are listed in Appendix B.

2 Funding Source(s)
S = Supplemental work
C = Construction contingency
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR JULY 2003
CARQUINEZ BRIDGE

Impacts
Bridge/ CCO L Funding Cost
Contract Numberl! CCO Description Source? ($1000's) Schedule
Carquinez Bridge 88.0 Pin Plate Connector Material Change C 0.0
Replacement 89.0 Eliminate Lower Suspender Links Recess C 14.7
04-013014 108.0 Jeffco Labor/Material Escalation (Painting) C 208.0
Subtotal 222.7
Crockett Interchange 471 Resolution of NOPC #16 C 38.4
04-013054 109.0 Hinge Revisions C 39.5
141.0 Coordination/FW at Anchorage C (149.9)
143.0 Performed Loop Detectors C 1.50
Subtotal (70.5)
Maintenance Contract is complete
Facility
04-013084
Subtotal 0.00
Totals for 152.2
July 20033

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)
S = Supplemental work

C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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BAY AREA TOLL AUTHORITY

APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR JULY 2003
SAN MATEO-HAYWARD BRIDGE

Bridge/ CCo Fundi Impacts
ridge - unding
CCO Description Cost
1 P 2 0s
Contract Number Source (51000') Schedule
Widen Trestle Contract is complete. (Settlement of
04-045014 outstanding claims is underway.)
Subtotal
Mini-Toll Plaza Contract is complete.
04-045024
Subtotal
Pedestrian Contract is complete.
Overcrossing
04-045044
Subtotal
Widen Roadway Contract is complete.
04-045034
Totals for
July 20033

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)
S = Supplemental work

C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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BAY AREA TOLL AUTHORITY

APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)

FOR JULY 2003
DUMBARTON BRIDGE

Bridge,/ cCco Fundi Impacts
ridge . unding
1 CCO Description 5 Cost

Contract Number Source ($1000's) Schedule
Bayfront Widening 30 Remove/Replace Failed AC S 100.0
04-015114 31 F/I Cameras for VIP Video Imaging Processing C 62.1

32 Relocate Benches C 10.0
Totals for
July 20033 1721

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)
S = Supplemental work

C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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APPENDIX C - PROJECT COST SUMMARY DETAILS

The following sheets provide detailed cost information for each of the bridge projects. Capital Outlay
Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects. The
Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge
summary.

Definitions:

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support.
2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation
assistance, title costs, and sale of excess lands.

3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished
materials, supplemental construction work, and construction contingencies.

Project Cost Summaries

($ Millions)
Baseline  Current Current Expended!
EA Budget  Budget Forecast Net to Date

Number  June-00  June-03 July-03  Change (7/98 -6/03) Note

Northern Bridge Group
Project 2003 - New Benicia-Martinez Bridge

South Approach
Capital Outlay Support 00609x 3.5 3.7 3.7 0.0 3.6
Capital Right of Way 006099 7.0 7.7 7.7 0.0 7.2
Capital Outlay 006094 6.0 7.0 7.0 0.0 6.7
Total South Approach 16.5 18.4 18.4 0.0 17.5
New Bridge
Capital Outlay Support 00603x 31.9 42.3 42.3 0.0 31.7
Capital Right of Way 006039 41 9.0 9.0 0.0 0.8
Capital Outlay 006034 2473 307.5 307.5 0.0 129.9
Non-BATA Funding 0.0 10.1 10.1 0.0 3.2
Total New Bridge 283.3 368.9 368.9 0.0 165.5
Toll Plaza & Administration Building
Capital Outlay Support 00604x 6.2 10.8 10.8 0.0 8.5
Capital Right of Way 006049 0.0 0.0 0.0 0.0 0.0
Capital Outlay 006044 22.8 21.4 214 0.0 8.6
Total Toll Plaza & Admin. 29.1 322 322 0.0 171
I-680/Marina Vista Interchange
Capital Outlay Support 00605x 10.7 15.7 15.7 0.0 12.0
Capital Right of Way 006059 7.4 2.0 2.0 0.0 1.9
Capital Outlay 006054 43.2 451 45.1 0.0 13.8
Total I-680/MV 1/C 61.4 62.8 62.8 0.0 27.7
1-680/I-780 Interchange
Capital Outlay Support 00606x 18.7 25.1 251 0.0 17.2
Capital Right of Way 006069 1.7 1.7 1.7 0.0 14
Capital Outlay 006064 80.8 54.7 54.7 0.0 32.3
Non-BATA Funding 0.0 20.9 20.9 0.0 1.5
Total I-680/1-780 I/C 101.2 102.4 1024 0.0 52.4

1 Unaudited
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget  Forecast Net to Date
Number  June-00  June-03 July-03  Change (7/98 - 6/03) Note

Project 2003 - New Benicia-Martinez Bridge (cont'd)

Other Budgeted Capital (a)
Capital Outlay Support 7.1 7.5 7.5 0.0 29
Capital Right of Way 0.9 0.5 0.5 0.0 0.0
Capital Outlay 28.1 30.0 30.0 0.0 1.7

Total Other Budgeted Capital 36.1 37.9 37.9 0.0 4.6
Total Capital Outlay Support 78.2 105.0 105.0 0.0 75.9
Total Capital Right of Way 21.1 20.9 20.9 0.0 114
Total Capital Outlay 4282 465.8 465.8 0.0 193.0
Non-BATA Funding 0.0 31.0 31.0 0.0 4.7
Project Contingency (BATA) 58.4 30.1 282.1 252.0

Total New Benicia-Martinez Bridge 586.0 652.8 904.8 252.0 284.9

Project 3002 - Carquinez Bridge Replacement

Replacement Bridge & North Approach (b)
Capital Outlay Support 01301x 17.7 64.7 64.7 0.0 55.9
Capital Right of Way 013019 3.0 3.0 3.0 0.0 3.3
Capital Outlay 013014 213.7 239.2 239.2 0.0 209.6
Total Replacement Bridge & 2344 306.9 306.9 0.0 269.8
N. Approach
South Approach & Interchange ©)
Capital Outlay Support 01305x 22.7 32.1 321 0.0 26.5
Capital Right of Way 013059 5.0 5.0 5.0 0.0 4.6
Capital Outlay 013054 116.0 73.9 73.9 0.0 514
Total South Approach & I/C 143.7 110.9 110.9 0.0 82.5
Maintenance Facility Phase I & II (d)
Capital Outlay Support 0.7 47 47 0.0 44
Capital Right of Way 1.6 1.6 1.6 0.0 14
Capital Outlay 7.0 8.1 8.1 0.0 7.8
Total Maint. Facility Ph I & II 9.3 14.5 14.5 0.0 13.6
Demolition - 1927 Bridge
Capital Outlay Support 01309x 2.0 52 52 0.0 21
Capital Right of Way 013099 0.0 0.0 0.0 0.0 0.0
Capital Outlay 013094 16.0 16.0 16.0 0.0 0.0
Total Demo - 1927 Bridge 18.0 21.2 21.2 0.0 21
Notes

(@) Includes EA 00601* 00608* 0060A*, 0060C*, 0060F*, 0060G*, 0060H*
(b) Includes EA 00453* 01301*, 01303*, 01304*

(c) Includes EA 01302%, 01305*, 04700*

(d) Includes EA 00607*, 01308*
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget Forecast Net to Date
Number  June-00  June-03 July-03 Change (7/98 - 6/03) Note

Project 3002 - Carquinez Bridge Replacement (cont'd)

Other Budgeted Capital (e)
Capital Outlay Support 0.6 1.7 1.7 0.0 1.2
Capital Right of Way 0.0 1.5 1.5 0.0 0.0
Capital Outlay 10.6 11.5 11.5 0.0 6.3
Total Other Budgeted Capital 11.2 14.7 14.7 0.0 7.5
Total Capital Outlay Support 43.7 108.4 108.4 0.0 91.0
Total Capital Right of Way 9.6 11.1 11.1 0.0 9.3
Total Capital Outlay 363.3 348.7 348.7 0.0 275.2
Project (BATA) Contingency 16.5 11.6 31.6 20.0
Total Carquinez Bridge 433.2 479.8 499.8 20.0 375.5
Project 4003 - Richmond-San Rafael Bridge - West Trestle and Fender Rehabilitation (£
Capital Outlay Support 0438Ux 5.4 0.7 0.7 0.0 0.7
Capital Right of Way 0438U9 0.0 0.0 0.0 0.0 0.0
Capital Outlay 0438U4 33.9 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0 20.5
Project (BATA) Contingency 6.1 0.0 0.0 0.0
Total R-SR Bridge - W. Trestle & 45.4 35.4 35.4 0.0 21.2

Fender Rehabilitation

Project 4002 - Richmond-San Rafael Bridge - Deck Rehabilitation

Capital Outlay Support 04152x 9.0 5.0 5.0 0.0 0.3
Capital Right of Way 041529 0.0 0.0 0.0 0.0 0.0
Capital Outlay 041524 33.0 33.0 33.0 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0
Project (BATA) Contingency 11.4 11.4 11.4 0.0
Total R-SR Bridge - Deck Rehab 53.4 53.4 53.4 0.0 0.3
Richmond Parkway (Non-Caltrans)
Capital Outlay Support non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Right of Way non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Outlay non-Caltrans 59 59 59 0.0 24 (8)
Total Richmond Parkway 5.9 5.9 5.9 0.0 2.4
Total Northern Bridge Group 1123.9 1227.2 1499.2 272.0 684.4
Notes

(e) Includes EA 01306* 01307%, 0130A*, 0130C*, 0130D*, 0130F*, 0130G*, 0130H*, 0130]*, 0130X*
(f) Includes EA 04382*%, 04383*, 0438U*
(g) Total reimbursements made to the City of Richmond for current allocation.
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Appendix C - Project Cost Summary Details (cont’d)

Baseline Current  Current Expended
EA Budget Budget Forecast Net to Date
Number  June-00 June-03 July-03 Change (7/98 - 6/03) Note
Southern Bridge Group
Project 6004 - San Mateo-Hayward Bridge Widening
Widen Trestle
Capital Outlay Support 04501x 7.9 22.8 22.8 0.0 20.0 (h)
Capital Right of Way 045019 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045014 124.8 128.9 128.9 0.0 126.4
Total Widen Trestle 132.7 151.7 151.7 0.0 146.4
Widen Roadway
Capital Outlay Support 04503x 4.3 6.0 6.0 0.0 6.0
Capital Right of Way 045039 1.0 0.0 0.0 0.0 0.0
Capital Outlay 045034 29.2 26.1 26.1 0.0 25.5
Total Widen Roadway 34.5 321 321 0.0 31.4
Construct Mini Toll Plaza
Capital Outlay Support 04502x 1.7 3.8 3.8 0.0 24
Capital Right of Way 045029 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045024 44 6.3 6.3 0.0 6.0
Total Mini Toll Plaza 6.1 10.1 10.1 0.0 8.4
Other Budgeted Capital (i)
Capital Outlay Support 1.6 7.5 7.5 0.0 3.8
Capital Right of Way 0.5 1.5 1.5 0.0 0.5
Capital Outlay 8.9 8.6 8.6 0.0 3.3
Total Other Budgeted Capital 11.0 17.6 17.6 0.0 7.6
Total Capital Outlay Support 15.5 40.1 40.1 0.0 321
Total Capital Right of Way 1.5 1.5 1.5 0.0 0.5
Total Capital Outlay 167.3 169.9 169.9 0.0 161.1
Project (BATA) Contingency 19.3 6.0 6.0 0.0
Total San Mateo-Hayward Bridge 203.6 217.5 217.5 0.0 193.7
Widening

San Mateo-Hayward Bridge - West Approach Replacement Planting

Capital Outlay Support 04860x 0.1 0.1 0.1 0.0 0.0
Capital Right of Way 048609 0.0 0.0 0.0 0.0 0.0
Capital Outlay 048604 0.2 0.2 0.2 0.0 0.0
Project (BATA) Contingency 01 0.1 01 0.0

Total SM-H Bridge W. Approach 0.4 0.4 0.4 0.0 0.0
Replacement Planting

Notes:

(h) Includes EA 04501*

(i) Includes EA 00305*, 04504*, 04505*, 04506*, 04507*, 04508*, 04509*
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current Current Expended
EA Budget Budget Forecast Net to Date
Number  June-00  June-03 July-03 Change (7/98 - 6/03) Note

I-880/SR-92 Interchange Improvement G)
Capital Outlay Support 23317x 20.8 241 241 0.0 13.7
Capital Right of Way 233179 8.0 0.3 10.3 +10.0 0.0
Capital Outlay 233174 70.3 94.4 84.4 -10.0 0.0
Non-BATA Funding 0.0 10.0 10.0 0.0
Project (BATA) Contingency 251 55 21.0 15.5

Total I-880/SR-92 I/C Improve. 124.2 134.2 149.7 15.5 13.8
Dumbarton Bridge West Approach Projects
US101/University Avenue Interchange Reconstruction (non-Caltrans)
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital Right of Way 0.0 0.0 0.0 0.0 0.0
Capital Outlay 3.8 3.8 3.8 0.0 3.7 (k)

Total US-101/University Ave. 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR-84) Widening 0
Capital Outlay Support 00487x 4.4 8.7 8.7 0.0 6.9
Capital Right of Way 004879 1.3 0.2 0.2 0.0 0.2
Capital Outlay 004874 248 26.6 26.6 0.0 21.8
Project (BATA) Contingency 3.3 0.5 0.5 0.0

Total Bayfront Expressway (SR-84) 33.8 36.0 36.0 0.0 28.9
Total Southern Bridge Group 365.7 391.8 407.3 15.5 240.1

Notes:
(G) Includes EA 01601* and 01602*

(k) Total reimbursements made to the City of East Palo Alto for current allocation.

(I) Includes EA 01511* and 01512*

General Notes:

1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, title

costs, and sale of excess lands.

3. Capital outlay includes construction bid items, supplemental construction work, state furnished materials,

construction contingencies, and external third party agreements.

03008/ July E



